

SECRET

10137

25X1A

PAR 246

31 May 67

25X1A

SUBJECT: [REDACTED] Operation Improvements

TASK/PROBLEM

1. Conduct necessary design, fabrication, and test effort to implement operational improvements to the [REDACTED] Processors as requested by the customer.

25X1A

DISCUSSION

2. During the quarter, the following problem areas were corrected:
- a. Contractor personnel visited the customer's facility on 13 Mar 67 and
 - (1) Installed a new pump seal on the bleach pump, a new film guide on the exit turnaround crossover, and a new turnaround roller.
 - (2) Reduced the diameter of the main drive rollers which corrected overdrive that had resulted in stripped gear teeth, and
 - (3) Corrected misalignment of the film path which had resulted from loose roller support pins and nuts, one missing roller-support pin and nut, and a stripped gear.
 - b. As no improvements or corrections were required during April, no formal report was made.
 - c. During May, the customer reported a leak in the clear solution pump. This problem was eliminated by installation of a new pump seal by the customer at contractor direction.

PLANNED ACTIVITY

3. Make improvements and investigate problem areas as requested by the customer.

Declass Review by NIMA / DoD

SECRET